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Libby Asbestos Project, Operable Unit 1
Change / Modification Log Sheet 1 of
Item No.| Drawing No. Description Appm,:l’e{j i Date
Approval for USACE to direct the installation of the SWPPP and . T
001 Sht C9 modifiy the installation as needed without approval of the City of Y Verbal: 9/29/11 Written:
. 10/4/11
Libby.
002 Sht C4 Tree removal and relocation of rock detention basin Y 10/4/2011
003 Sht C4 Correction of Elevation Point 410, Cad Glitch Y 10/12/2011
Change to accommodate the storm water sumps which will be
Sht D2, Detail |installed by the City. The removal contractor will excavate the
004 D locations (field determination) for the City's installation according the Y 10/12/2011
the City's available materials.
Relocate the sump from from the ENE, approximately 37" off of the
005 C6A NE Corner of the DTSAR building, in the new roadway to a field Y 10/12/2011
determined location, approximately SSW 10'.
Sht D2. Detail Change, the road sub-base materials from 6" of 3/4" minus crushed
006 B base course over 8" of 3" minus sub-base material, to 10" of 3/4" Y 10/12/2011
minus sub-base over at leaast 8" of 3" minus sub-base material.
Parking areas sub-grade materials, the removal contractor will
Sht D1, ensure a minmum thickness of 8" of 3/4" minus base course cap
0o7 Section 3 |over the subgrade material that may be either 8" of 3/4" minus Y 10/12/2011
crushed or 3" minus fill sub-base for a total of 18" thickness.
Retain existing trees, large conifers, along the west boundary of
008 Sht C4 Area 1. The trees wer_e not shown gn Fhe plans. The parking area v 10/12/2011
along the western perimter of the site is to be adjusted to
accommodate the trees.
009 n/a Surveyor's elevation corrections. Y 10/12/2011
010 n/a Treg .remO\./aI, remqve Fottonwopd trees at SW corner of Area 1 due v 10/12/2011
to visibly high vermiculite/tremolite.
Sht(s) C6,
011 C6A & Sht |Add shoulders at 2 location along new roadway. Y 10/17/2011
D2, Detail B
o012 | SheetCEA &, e from top soil to 3/4" minus crush at rear of DTSAR Building Y 10/18/2011
D1, Section 1
Sheet C6 & . . -
013 Sheet D2, Detention basin/rock trench, change to bundled rock in lieu of v 10/21/2011
. retangular trench
Detail D
Sheet C4 & ) ) .
014 Sheet C6D Elevation corrections, points 580 & 479 Y 10/21/2011
015 Sheet C4 Modification of excavatloq depths and finish contours due to staked v 10/21/2011
surveyed south property line adjustment vs plans
Sht(s) C-7, D-|The Area 2 remediation will be executed as detailed in the Draft Final OU1-
016 1, D-3 Remedial Action Revision 2, dated February 2012 Y 2/28/2012
017 Sheet C-7 Area 2, the toe of the riprap will be extended to include the area v 3/7/2012
below the pump house
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Libby Asbestos Project, Operable

Unit 1

Change / Modification Log Sheet 2 of
Item No.| Drawing No. Description Appm’:l/e‘j Y/ Date
Marker barier was not placed in the parking area of DTSR. The
018 n/a marker barrier will be placed in the area excavated to facilitate the Y 3/7/2012
installation of the drainage sump(s)
019 Sheet C2 Area 2, modify excavation depth to avoid damage to shallow utilities. Y 4/19-20/2012
020 Sheet C2 Area 2, increase removal and restoration area in the vicinity of the v 2/19-20/2012
boat ramp
Area 2, east end of Area 2 beyond the Hwy 37 bridge. Due to
021 Sheet C2 [shallow utilities,perform a shallow scrape, place geo-textile and Y 4/19-20/2012
marker barrier then backfill to match the preexisting grade.
Sheet D1 L ) .
oz2 | Sectons [MERZ S ve paeemen ofageo o b eneerte |y
(typical) g riprap. g rip rap .
023 c6 Area 1, modlfy the area adjacent the southern property line to v 5/7/2012
include a drainage feature, berm/swale.
Sheet D1, Area 2, exclude common fill on embankments and provide a
024 | sSectiong |ro& < SXCU . P Y 5/7/2012
. minimum 6" lift of top soil.
(typical)
025 ngteatilD(;L’ Area 2, Elimination of woody shrubs at the rip rapped revement. Y 5/7/2012
026 Sheet C5 and |Area 2, reduce the limits of the pathway finished with 3/4" crushed v 5/7/2012
D1 rock.
027 Sheet C5 Area 2, placg 1.‘5 crushed rpack at the rear of the river water v 5/24/2012
hydrant pad in lieu of top soil.
Sheet D1,
Typical Seed I . . . .
028 Restoration Area 1, modify final top soil lift and complete cap with wood chips. No, Voided n/a
Section 1
029 Sheet‘ D2, Detentlon"basm/Rogk trench, substitute a 6" lift of 1 1/2" washed v 5/24/2012
Detail D  |rock for 6" of top soil.
Sheet D1, . . ) . _
030 Section 3 Parking area section to have a final lift of 1" minus crushed rock. Y 5/31 - 6/1/2012
Sheet D1 due to shallow subsurface utilites along the topof the slope which
031 Detail C’ prohibits further excavtion, the installation of soils and associated Y 6/6 & 7/2012
erosion control measures is deleted.
032 Sheet C3 Relocate the tl_e in location at the ea?t end c')'f City Services Road and v 6/6 & 18/2012
alter road profile and curve camber (“Super").
033 Sheet C6 |City approved restoration seeding schedule Y 6/6 & 7/2012
Boat Ramp, eliminate 8 I.f. of articulated concrete mat due to the
034 Sheet C7 |concrete slab which was poured at the bottom tie in to the existing Y 6/25/2012
concrete portion of the ramp to correct the angle of approach.
035 Sheet C6B Ellmlhatlon of two planter areas adjacent the search and rescue v 6/25/2012
building
036 Sheet C6 Driveway to boat ramps. Eliminate partial circular planter in drive and v 6/29/2012

eliminate abrupt curve in drive.




T L Libby Asbestos Project, Operable Unit 1
Change / Modification Log Sheet 3 of

modify boat ramp tie in to top approach slab The armorFlex mat and

037 Sheet C7, [the approach slab will be butted. The 1.5" crushed rock fill in the 6/29/2012

Section 1 |ArmorFlex mat will have 3/4" structural material substituted due to

insufficient space to install 1.5" material
At the City of Libby's request and the EPA's direction the elevation of

038 Sheet C6C [the northern end of the parking lot located to the southwest of the 6/29/2012
Pavillion will be tapered to meet the existing grade.

039 Sheet CBA Modify the excavatlon'd(.epth of City Services road adjacent the 6/29/2012
search and rescue building
Enlargement of 2 rock trench drains at the request of the City of Verbal: 7/17/12

040 [ SheetC6A |5\ Written:8/14/2012
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